Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 11/03/13

Civil crews working on access roads in Area 1 and Area 2.

Crews continue to place 27 of gravel on County 86 from the interstate to 30™ St
Foundation crews placed rebar.

Collector crews continue to install home run cable and directional drilling under roads.

Rock Solid Express began placing gravel at Bison 4 substation.

Work Force
Minnesota Power — 5

Wanzek - 60
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Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 10/27/13

Wet conditions limited the work civil crews were able to do on access roads.
Placing 2”+ gravel on County 86 from the interstate to 30™ St
Foundation crews were placing and tying rebar.

Collector crews continue to install home run cable and directional drilling under roads.

Work Force
Minnesota Power — 5

Wanzek - 60
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